



Status of 2020 Projects in ROCOG's 2020-2023 Transportation Improvement Program

Rte_Sys	Projnum	Agency	Status as of July 2020	Description	Location	Project Total
TRANSIT	TRF-0047-19C	ROCHESTER	Pending; awaiting other transit agency partners in multi-agency bus production contract	SECTION 5339: CITY OF ROCHESTER PURCHASE OF SIX (6) STD. 40FT. REPLACEMENT BUSES (FY2017 \$1,275,500, FY2018 \$404,500)	Rochester	2,900,000
TRANSIT	TRF-0047-20A	ROCHESTER	In operation	SECT 5307: ROCHESTER RR OPERATING ASSISTANCE	Rochester	13,000,000
TRANSIT	TRF-0047-20B	ROCHESTER	Pending	CITY OF ROCHESTER; PURCHASE TWO (2) BUS SHELTERS	Rochester	24,000
TRANSIT	TRF-0047-20D	ROCHESTER	Planning in progress	SECT 5339(c): CITY OF ROCHESTER; EV CHARGING INFRASTRUCTURE	Rochester	1,237,500
TRANSIT	TRF-0047-20F	ROCHESTER	Planning in progress	SECT 5339(c): CITY OF ROCHESTER; PURCHASE OF 5 BRT 60' EV BUSES (5339(c) PORTION OF TRS-0047-20TD, TRF-0047-20G, and TRF-0047-20H; THE TOTAL PROJECT COST IS \$6,500,000)	Rochester	1,625,000
TRANSIT	TRF-0047-20G	ROCHESTER	Planning in progress	SECTION 5307: CITY OF ROCHESTER; PURCHASE OF 5 BRT 60' EV BUSES (5307 PORTION OF TRF-0047-20F, TRS-0047-20TD, and TRF-0047-20H; THE TOTAL PROJECT COST IS \$6,500,000)	Rochester	2,652,659
TRANSIT	TRF-0047-20H	ROCHESTER	Planning in progress	SECTION 5307: CITY OF ROCHESTER; PURCHASE OF 5 BRT 60' EV BUSES (5339 PORTION OF TRF-0047-20F, TRS-0047-20TD, and TRF-0047-20G; THE TOTAL PROJECT COST IS \$6,500,000)	Rochester	1,300,000
TRANSIT	TRF-0047-20I	ROCHESTER	Coordination w/ Rapid Transit	SECT 5339 & SECTION 5307: CITY OF ROCHESTER; ST. MARY'S TRANSIT STATION IMPROVEMENTS [FTA COST SPLIT: \$150,000 SECT 5339; \$250,000 SECT 5307]	Rochester	500,000
TRANSIT	TRF-0047-20J	ROCHESTER	Pending	SECT 5307 CITY OF ROCHESTER; DOWNTOWN FARE KIOSKS	Rochester	100,000

Rte_Sys	Projnum	Agency	Status as of July 2020	Description	Location	Project Total
TRANSIT	TRF-0047-20K	ROCHESTER	RFP draft for design in progress	SECT 5307: CITY OF ROCHESTER; 75TH ST NW AND TH52 PARK AND RIDE CONSTRUCTION	Rochester	2,000,000
TRANSIT	TRF-0047-20L	ROCHESTER	RFP draft in progress	SECTION 5339: CITY OF ROCHESTER; PURCHASE OF FARE TECHNOLOGY UPDATE	Rochester	100,000
TRANSIT	TRS-0047-20TA	ROCHESTER	Pending; awaiting other transit agency partners in multi-agency bus production contract	STBGP & SECT 5307: CITY OF ROCHESTER; PURCHASE EIGHT (8) STD. 40 FT. REPLACEMENT BUSES	Rochester	4,120,000
TRANSIT	TRS-0047-20TE	ROCHESTER	Pending; awaiting other transit agency partners in multi-agency bus production contract	Flexible STPBG: ROCHESTER RPT 10 Buses (6 expansion and 4 replacement)	Rochester	5,000,000
PED/BIKE	159-090-020	Roch/Olm	Design complete; final property acquisition ongoing	**AC** : ROCHESTER LINK - CHESTER WOODS TRAIL - (AC PROJECT, PAYBACK IN 2021)	Olmsted Co.	1,967,000
Local Streets	055-622-062	Olmsted County	On hold until courts reopen for public purpose hearing	Construct Members Parkway Extension and Public Street	Rochester	3,200,000
Highway US 52	5508-128	MnDOT	Project Complete	US 52 SB FROM 0.2 MI S OF 85TH ST TO 0.17 MI N OF CSAH 12/112, BITUMINOUS OVERLAY INCLUDING ALL RAMPS AT THE 55TH STREET INTERCHANGE	Olmsted Co.	1,139,229
Highway US 63	5509-84	MnDOT	On schedule; Let at \$15,419,780	*AC**US 63, OVER I 90, REPLACE NB BRIDGE 9890 WITH NEW BRIDGE 55822 AND SB BRIDGE 9889 WITH NEW BRIDGE 55821, INTERCHANGE IMPROVEMENTS AND CABLE MEDIAN BARRIER (AC PROJECT, PAYBACK IN 2021)	Olmsted Co.	10,070,000
Highway I 90	5580-96	MnDOT	On Schedule	I 90 MEDIAN FROM THE CROSS-OVER WEST OF CSAH 10 TO THE MEDIAN CROSS-OVER EAST OF MN 74 - HTCMB	Olmsted Co.	770,000
Highway US 52	5508-129	MnDOT	On Schedule	55077 AND 55078 IN ORONOCO, REPAIR OF PIER FOUNDATIONS AND ARMORING	Oronoco	250,000